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Date:               November 17, 2005                                        
 
 
Inspector:       Brian Sakidovitch 
 
 
Location:         345kV Underground Route     
 
Storm/  
Rain Event:   Approximately 0.54- 1.02” of rain fell over 11/16-11/17 as reported by NOAA. 
 

Areas of Inspection Observation Recommended Action 

 
Vault Openings and Trench  
Construction 

- Trenching and pipe 
installation, continue in 
several locations along Rt. 7 in 
Wilton. 10/27-11/17/05 Work 
near Catalpa Rd. is finishing 
up and sawcutting operation 
have moved to near the HS 
tennis courts 11/10/05  
   
- Trenching and pipe 
installation, continued during 
the day along Umpawaug 
Road which is closed to 
through traffic. 10/5-11/17/05  
Work is in the vicinity of 
Wayside Lane. 
- The Horizontal Direction 
Drill at School Rd. is ongoing 
but there are potential issues 
with the drilling muds. 
11/17/05 
 
- Vault work appeared to be 
completed in the Rt. 107/7 
intersection island but bare 
soil reamains. 11/17/05  
- The jack and bore operation 
near the Georgetown Deli is 
ongoing. 11/2-11/17/05 
 

-Most of the work noted is just 
off the roadway edge and 
seems contained for the most 
part but there are a few issues 
that require attention. 
Continue providing good 
“house- keeping” along the 
roadways. 11/17/05 
 
-Some issues were noted here 
See additional sections for 
more information. 11/17/05 
 
 
 
-Some issues were noted with 
containment of drilling muds 
and erosion controls. See 
additional sections for more 
details. 11/10-11/17/05 
 
 
 
- See erosion control section 
for more details. 11/17/05 
 
- This area looks mostly well 
contained but see additional 
sections for more details. 
11/17/05 

 
Erosion and Sediment (E&S) 
Controls (includes inspection 

- Reseeding/restoration was 
noted in a number of areas and 
it is scheduled to continue. 

- Continue to restore disturbed 
areas in the appropriate time 
frame as per the D&M plan. 

Docket No. 217 – Development and Management Plan Inspection 
 

Northeast Utilities Service Company Certificate of Environmental Compatibility and Public Need for the 
construction of a 345-kV electric transmission line and reconstruction of an existing 115-kV electric 
transmission line between Connecticut Light and Power Company’s Plumtree Substation in Bethel, through 
the towns of Redding, Weston, and Wilton, and to the Norwalk Substation in Norwalk, Connecticut.
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within 24 hours of a storm 
event) 

11/17/05 11/17/05 
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Erosion and Sediment 
(E&S)Controls  
(continued) 
 
Route 7 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

- Attempt to control all catch 
basins as well as outlet points 
off the road when work is in 
the vicinity. Some areas were 
still lacking haybales 
including the Rt. 107/7 island 
and the Catalpa Rd. area. 
11/10-11/17/05 
 
- Stockpiles have been 
removed from the Catalpa Rd. 
area. 11/17/05 
 
-If not already done so, the 
jack and bore area should be 
mulched/stabilized as soon as 
practicable. 11/10-11/17/05  
- Restore or landscape the Rt. 
107/7 island. 11/17/05 
 
-It needs to be confirmed 
whether the sediment 
accumulation noted in the 
stream at the J& has been 
removed. 11/10-11/17/05 
 
- At the HDD, the detention 
area was holding a significant 
amount of turbid water likely 
due to containment issues with 
the drilling muds. E&S 
controls beyond the basin 
could use some maintenance. 
Several spots had haybales in 
disrepair and sediment 
accumulation was noted under 
the fence in one location. 
11/10-11/17/05 
 
- The portion of the site to the 
east may still need to be 
encompassed in more silt 
fence. Especially as an 
apparent leak of drilling muds 
had migrated in this direction. 
11/10-11/17/05 
 
- Leaks of mud and washwater 
was noted near the return tank. 
11/10-11/17/05 
 
 

- Make sure that haybales are 
placed in the catch basins 
during the work and continue 
to maintain them until bare 
soil is gone. Filter fabric is 
also an accepted measure if 
haybales are difficult to 
maintain. 11/17/05 
 
 - None at this time. Use E&S 
controls if piles remain for 
more than the day.11/17/05 
 
-Continue restoration efforts 
along the roadway where work 
is complete. 11/17/05  
 
 
 
 
-The least impacting way to 
remove the sediment is likely 
by hand/shovel. It should be 
done carefully and with the 
instream controls in place. 
11/10-11/17/05 
 
-Continuing to repair this 
outer erosion control lines is 
important as some sediment is 
still finding its way out to that 
point. 10/27-11/17/05 
Containment issues with the 
drilling muds also needs 
attention- the basin should not 
be holding turbid washwater. 
11/17/05  
 
 
 
- Extend the silt fence to 
enclose this piece. 10/19-
11/17/05  
 
 
-Determine why the muds did 
not remain enclosed in the frac 
tank and make sure they 
remain contained. 11/17/05 
- Remove any mud remaining 
adjacent to the silt fence and 
store properly. 11/17/05 
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Erosion and Sediment 
Controls  
(continued) 
 
 
 
 
 
 
 
 
 
 
 
Rt. 107 Daywork 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Umpawaug Rd.  

 
- None at this time since this is 
not a result of the project. 
11/2-11/17/05 
 
 
 
- The Norwalk river is 
immediately down gradient 
here so controls should be 
maintained. 11/10-11/17/05  
 
 
 
- Continue to monitor 
carefully and be proactive in 
maintenance. 11/17/05 
 
 
 
- This is a good solution. None 
at this time. 11/17/05 
 
 
- The system is working well 
and water in the stream 
remains clear. 11/17/05 
 
 
 
-The contractor will also be 
placing some hay and stone on 
this side. 11/17/05 
 
-Turbid water should not be 
released to the streets with the 
potential to enter unprotected 
catch basins. Disturbed soil in 
this area also provides 
potential for sedimentation 
11/10-11/17/05  
 - Continue to be proactive in 
maintenance due to the 
wetlands immediately off the 
road here.11/17/05  
- Continue to provide 
restoration within adequate 
time. 11/17/05 
-Remove any accumulation 
attributed to the project and 
make sure haybale check dams 
are in place in swales. 
11/17/05 
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 - The wet swale at Parsons 
Lane was disturbed due to 
activities in the past few 
weeks week. 11/10-11/17/05 
 
- A large bare soil sloped area 
was noted along the shoulder 
of the roadway near a stream. 
Erosion controls are well in 
place but it is still unclear 
whether this is associated with 
the 345kV work.  11/2-
11/17/05 

 - The swale needs to be 
restored/reshaped due to some 
ruts created by the equipment 
movement. 11/10-11/17/05 
 
- The bare soil should be 
stabilized as soon as possible 
if this work is part of the 
345kV. 11/2/-11/17/05 
 

 
Adjacent Wetlands and 
Waterways 
 
 

-At the jack and bore near 
Allens Meadow Park, the 
stream had some remaining. 
accumulated sediment. It 
needs to be determined 
whether this was removed. 
11/10-11/17/05 
 
-The stream at the 
Georgetown Deli jack and 
bore remains very clear.  
11/17/05 
 
- There is some concern for 
the wetlands adjacent to the 
HDD if the basin is being used 
for turbid washwater from the 
drilling muds. A significant 
rainstorm will likely make this 
overflow. 11/17/05 

- Hand shoveling is likely the 
best solution but very careful 
vac truck use may be an 
option depending on the 
amount of sediment. 10/27-
11/17/05  
 
 
-Continue to be proactive with 
erosion control maintenance. 
11/17/05  
 
 
- Determine cause of turbidity 
and how to contain mud 
issues. 11/17/05 

 
Staging, Storage, and Parking 
Areas 
 
 
 
 
 
 
 
 
 
 
 

- The silt fence at the 
equipment storage yard 
located on property south of 
the Rt. 7 &107 intersection is 
down in some of the areas 
closest to the road due to 
landowner activities. 10/27-
11/17/05 
  
-Additional silt fence is 
required at the School Rd. 
HDD area along the eastern 
side of the disturbed yard, 
especially as drilling muds and 
turbid water were noted here. 
11/10-11/17/05 
 

- In general, materials should 
be placed appropriately in 
storage areas or immediately 
adjacent to work each night. 
No potentially spillable 
materials should be left behind 
or out overnight. 11/17/05 
 
 
-Install the additional fence as 
soon as possible. 10/27-
11/17/05 
  
 
 
 
- Keep within the limits of the 



Page 6 of 7 
345 kV Report 

 
 

Areas of Inspection Observation Recommended Action 

- The racquet club storage 
yard is very active with a lot 
of materials. Make sure inlets 
here are protected. 10/27-
11/17/05 
  
- A small storage area remains 
at the Umpawaug Rd. Rt. 107 
intersection. 11/17/05 
 
- The CL&P yard has erosion 
controls well in place. 
11/17/05 

yard and don’t encroach into 
the brush. 10/27-11/17/05 
 
- Continue to maintain fence 
here and restore ruts caused by 
equipment just down gradient 
from here. 11/2-11/17/05 
 
- None at this time continue to 
monitor. 11/17/05 

Soils - Most soils along the project 
route are being trucked to a 
waste facility in Danbury for 
storage and eventual disposal. 
However, any soils from the 
work in Redding which meet 
the RSR levels are being used 
in the landfill as daily cover.  
 
- The stockpiles near the 
Catalpa Rd. area have been 
removed. 11/17/05  
 
- Backfill soils are allowed to 
be stored along Umpawaug 
Rd. but only for the day. 10/5-
11/17/05 
 

- Soils appear to be handled 
appropriately. 11/17/05 
 
 
 
 
 
 
 
-In general, if any pile remain 
longer than the day, controls 
should be placed. 11/17/05 
 
- If piles are stored longer, silt 
fence must be installed. 10/5-
11/17/05 

 
State species of concern, 
threatened and endangered 
species 

- No species of concern are 
located in this area of 
construction. 

- N/A 

 
Vegetative clearing limits 
(including trees to save or 
danger trees noted) 

-Restoration has been noted in 
a number of locations along 
Rt. 7 and Umpawaug Rd. 
11/10-11/17/05  

- Attend to disturbed areas in 
the appropriate time frames. 
11/10-11/17/05  

 
Dewatering 

-Several frac tanks are still in 
place at the Georgetown Deli 
parking lot in order to hold the 
water from the jack and bore 
pits here. 11/17/05 
- The system here seems to 
work well with filtration 
occurring in the tanks. The 
water is sent to a riprap pad, 

-None at this time. Continue to 
monitor for effectiveness. The 
water in the stream was very 
clear at the time. 11/17/05 
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through a silt fence and back 
to the stream .11/10-11/17/05 
 

 
Blasting 

- No blasting is occurring on 
site at this time. 

- None at this time. 

- A pile of drilling muds was 
noticed below the holding tank 
and against the silt fence at the 
HDD site. The leaks seem to 
have continued and turbid 
wash water was noted in the 
basin here. 11/17/05  

-Determine what is causing 
the overflow/loss of muds and 
contain them. Remove the 
piles that have formed and 
attempt to remove additional 
water from the basin. 11/17/05 

 
 
Spills and Material Storage 
 
 
 
 
  

- In general, make sure that 
glues, asphalt components and 
other materials are stored well 
overnight and not left out 
along the roadway. Material 
storage issues were not noted 
at this inspection. 11/17/05 
 
 

- The contractors should 
remain vigilant about securing 
and handling fuel containers. 
- Continue to keep all vehicles 
maintained well (i.e. no 
apparent fluid leaks) if they 
will be used or stored on site.  
- Check equipment status on a 
regular basis and keep spill 
kits on hand.   
- Report spills immediately, 
even if they are being 
controlled. 

 
Additional 
Observations 

 
 

 

 
 
Next likely scheduled  
inspection:                        Wednesday,  November 23, 2005     
                                                                                                                
I have personally examined and am familiar with the information submitted in this document and 
all attachments and certify that based on reasonable investigation, including my inquiry of those 
individuals responsible for obtaining the information, the submitted information is true, accurate 
and complete to the best of my knowledge and belief, and I understand that any false statements 
made in this document or its attachments may be punishable as a criminal offense in accordance 
with Section 22a-6 under Section 53a-157 of the  Connecticut General Statutes. 
 
Inspector’s Signature:            Diana Walden for Brian Sakidovitch 
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345kV (Umpawaug Rd Daywork): View of the work in the vicinity of Wayside Lane with silt fence 
that has been installed appropriately along the wetland edge. 11/17/05 

 

 

Photo on the left shows some reseeding/restoration efforts.  Photo on the right shows a view of the 
trenching efforts leading north from Wayside Lane.  11/17/05 
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345kV (Route 107- Georgetown Jack and Bore): View looking along Rt. 107 at the grass re-growth 
at a restored area just north of the Georgetown Deli. 11/17/05 

 

 
View of the boom still in place across the downstream portion of the brook. Turbidity issues were 

not noted in the stream. 
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345kV (Rt. 7): Photo on the left shows the bare/disturbed soil at the Rt 107/7 intersection where 

haybales or fabric should be placed on the catch basin. Photo on the right shows the silt fence 
down around the storage yard near #848 Danbury Rd. due to landowner activities. 11/17/05 

 

 
View of the work finishing up in the vicinity of Catalpa Rd. Stockpiles noted last week have been 

removed. 11/17/05 
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345kV (School St. HDD): Photo on the left shows the equipment for the bore operation.  Photo on 

the right shows the return tank for drilling muds with some leaking issues still noted. 11/17/05 

 
 

View of the basin with a large amount of standing turbid water. The turbidity issues may be related 
to drilling mud and washwater containment issues. 11/17/05 
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345kV (HDD): View of one of the locations where the outer perimeter erosion controls need some 

maintenance. 11/17/05   

 
Photo of one of the spots where sediment has been able to migrate through the outer perimeter 

controls.  


